



Date: August 23, 2016

Japan Aids to Navigation Association

Initiation of the “Development of VTS Capacity” Project Progress Report (No. 2)

1. The 1st Expert Group Meeting was held at KLCC, Kuala Lumpur, Malaysia.
2. The project of “Development of VTS Capacity” has been introduced and had a high valuation by;
 - (1) Mr. Kitack Lim, Secretary-General, International Maritime Organization (IMO)
 - (2) Dato' Ab. Aziz Kaprawi, Deputy Minister Transport, Malaysia
3. Notification on Procurement of VTS Simulator.

1. The 1st Expert Group Meeting was held at KLCC, Kuala Lumpur, Malaysia as follows;
 - (1) Chairman : Dato' Rossid Bin Mussa
 - (2) Secretariat : Japan Aids to Navigation Association (JANA)
 - (3) Participants : ASEAN member states (except Brunei Darussalam),
Japan Coast Guard, IALA (International Association of
Marine Aids to Navigation and Lighthouse Authorities)
 - (4) Agenda :
 - ① Establishment of Expert Group Meeting and its TOR
 - ② Accreditation process and approval of the training
 - ③ Overview of the Training
 - ④ Brief introduction of the VTS training simulator
 - ⑤ Update of WWA activities

(See attached Report of the 1st Expert Group Meeting)
2. The project of “Development of VTS Capacity” has been introduced and had a high valuation by following distinguished guests on the opening ceremony of the 13th VTS Symposium which was held from 8th to 12th August 2016 at KLCC, Kuala Lumpur, Malaysia.
 - (1) Mr. Kitack Lim, Secretary-General, International Maritime Organization (IMO)
 - (2) Dato' Ab. Aziz Kaprawi, Deputy Minister Transport Malaysia

(See attached speech notes (as original))

3. Notification on Procurement of VTS Simulator

The contract was made for procurement and installation of VTS simulator for ASESN Regional Training Center as follows:

- (1) Name of manufacture : Japan Radio Co., Ltd.
 - (2) Place of installation of VTS simulator : ASEAN Regional Training Center
(Malaysia)
 - (3) Announcement tender : 26th April 2016
 - (4) Opening tender : 7th June 2016
 - (5) Notification of contract award
and start evaluation : 22th June 2016
 - (6) Signing contract with manufacture : 12th August 2016
 - (7) And, Completion of installation of
VTS simulator : 15th April 2017 (scheduled)
- (See attached notification letter)



Inquire to:

Masahiko Ohtani

Director in charge of general affairs

Japan Aids to Navigation Association