



Date: 8th May, 2017

Japan Aids to Navigation Association

Initiation of the "Development of VTS Capacity" Project Progress Report (No. 3)

1. The 2nd Expert Group Meeting was held at MATRAIN, Port Klang, Malaysia.
2. Completion on installation of VTS Simulator.

1. Completion on installation of VTS Simulator.

Concerning to the procurement and installation of VTS simulator for ASESN Regional Training Center, the final inspection was implemented and completed installation work 2017 as follows;

- (1) Name of manufacture : Japan Radio Co., Ltd.
- (2) Place of installation of VTS simulator : ASEAN Regional Training Center
(Malaysia)
- (3) Date of Final Inspection : 30 March 2017

2. The 2nd Expert Group Meeting was held at MATRAIN, Port Klang, Malaysia from 18th to 19th April 2017 as following, according to the result of meeting, the training will be implemented from 24th July 2017 for 3 months.

- (1) Chairman : Dato' Rossid Bin Mussa
- (2) Secretariat : Japan Aids to Navigation Association (JANA)
- (3) Participants : ASEAN member states
(except from The Lao People's Democratic Republic),
Japan Coast Guard, IALA (International Association of
Marine Aids to Navigation and Lighthouse Authorities)
- (4) Agenda :
 - ① Approval of TQM (Training Quality Manual)
 - ② Selection and nomination of instructor and trainee
 - ③ Update of IALA and IALA-WWA activities
 - ④ Introduction of the VTS training simulator and site visit to the Simulator
 - ⑤ Opening Ceremony



Inquire to:

Masahiko Ohtani

Director in charge of general affairs

Japan Aids to Navigation Association