

WORKPLAN

Advanced Personnel Training Program for Vessel Traffic Service

Item	Activities	2018										2019										2020							
		MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	
Procurement of Equipment	Local survey in all ASEAN states (ASEAN10 states)																												
	Contracting																												
	Manufacturing																												
	Installation in all ASEAN states (ASEAN10 states)																												
Training Course	Standard Course (1.5 month x 3 stages)												1st	2nd	Training Period: (1st) 22 Oct to 6 Dec. 2018 (2nd) 7 Jan to 21 Feb. 2019 (Planned)														
	Short Term Course (1 month)																									Training Period			
	Manager Course (2 weeks)																												
VTS Expert GRP Meeting	All ASEAN member & Japan		▲ 1st Expert GRP Meeting 17-19 Apr. 2018																										